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Logica : Who we are

A leading European IT and business services company with a strong international network 

Solutions and services span consultancy, design, systems integration and value-based 

applications and business process outsourcing

Around 39,000 employees

Operating in 36 countries

Around £3 billion in revenues

A worldwide client base of blue-chip organisations

More than 40 years of experience in IT services
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RO-Online : Introduction

Dutch national web portal for spatial planning

Gateway to all Dutch spatial plans for citizens and professional  customers

Within time: complete and actual planologic situation of every location in The Netherlands

Largest open source GIS project in the Netherlands
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RO-Online : Background

New Dutch Law on Spatial Planning (nWro)

Legal obligation for municipalities, provinces and ministries to digitally publish their spatial 
plans

Plans made conforming the IMRO-standards: digital, object oriented and comparable

Authenticity (Digitale paragraaf) postponed to 1st July 2009. From then on signed plans are 
authentic and legally valid.
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RO-Online : Timeline

RFI April / May 2007

RFP June / July 2007

Order granted on 27th July 2007 to Logica / IDgis / lat/lon based on both quality 

and price

Start project 1st August 2007

Delivery and acceptance 12th December, within time and budget
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RO-Online : Wow factors

Large open source GIS project

Hosting and management for 1 year

Continuation  RO-Online 1.1 and 1.2 in 2008

Exposure, spin-off!
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RO-Online : Approach (1)

Parallel development and testing of increments to reduce the time to market

Iterative development and testing for parts of the system where stakeholder input 

is important (website and index), use of time boxing

Incremental development and testing for parts of the system with clear 

specifications and minimal stakeholder input (import module, web services) 

Prince2 project management method
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RO-Online : Approach (2)

Management fase Technical fase

Fase 1 Design (parcel 1) Start 1st August 2007

Development (parcel 2)

Test / acceptance (parcel 3) Acceptance 12th December 

2007

Fase 2 Facilitating implementation 

(parcel 3)

Ongoing

Transition to management 

(parcel 3)

Ongoing
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RO-Online : Approach (3)

Logica:

Project management

Design

Development of website, index and validator

Testing  (system and acceptance)

Transition to management and implementation

IDgis and lat/lon:

Design

Development of import module, webservices and 

flamingo

Testing

Transition to management and implementation

Logica

IDgis

lat/lon
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RO-Online : open source

Components

Project Environment
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RO-Online : Architecture (1)
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RO-Online : Architecture (2)

No. 1420-6-2008 Logica - deegree day 2008

RO-Online : Start screen
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RO-Online : Find province 
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RO-Online : Find city


